COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 26/ 2004

ESTI MATE SUMVARY 08: 54: 36
CONTI D: C12794 ESTI MATE NO 0003 PROG SPEC YR 2002
PCN: 12794-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 109.0 DAYS TIME ALLOW 8/ 14/2004 FI XED COVPLETI ON DAI
US 285 and 5 and 7 M LE ROADS PERCENT TIME:  35.05 ORI G TIME ALLON 8/14/2004 FI XED COVPLETI ON DAT
PRQJECT NO NH 2852- 007
US 285 and 5 and 7 M LE ROADS
NAME OF ROAD:
PRQJECT COUNTI ES: R O GRANDE
CONTRACTOR:
TRI CON KENT COVPANY PAY PERI OD ENDI NG 01/ 25/ 2004 DATE TI ME STARTED 10/09/2003
P. O, Box 1330 DATE LET 09/ 25/ 2003 DATE WORK BEGAN 10/ 28/ 2003
DATE AWARDED 09/ 29/ 2003 DATE TI ME STOPPED 08/14/2004
DATE CONTRACT EXECUTED  10/08/2003 DATE ACCEPTED 08/ 14/ 2004
CASTLE ROCK CO 80104 303 688- 9568 DATE NOTI CE TO PROCEED 10/ 09/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 4,227,029. 35 PARTI Cl PATI NG $ 737,432. 96 $ 162, 637. 33
AWARD PRQJECT AMT: $  4,381,170.42 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 17. 45% TOTAL EARNI NGS 737, 432. 96 162, 637. 33
FUNDS AVAI LABLE: $  3,489,596.39 STOCKPI LED MATERI ALS 11, 422. 69 - 10, 466. 49
GROSS EARNI NGS 748, 855. 65 152, 170. 84
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,140.53 -795.82
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 743, 715. 12 151, 375. 02
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 743, 715. 12 151, 375. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 151, 375. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12794- Bl D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0010 202-00001 REMOVAL COF STRUCTURE 2 VELL HOUSES 2.000 1. 000
EACH 0. 000 0. 00
325. 00000 1.000 325. 00
0015 202-00015 REMOVAL OF HEADWALL 17. 000 1.000
EACH 8. 000 1, 600. 00
200. 00000 9. 000 1, 800. 00
0020 202-00035 REMOVAL CF PI PE 2,092. 000 699. 000
LF 710. 000 10, 082. 00
14.20000 1, 409. 000 20, 007. 80
0025 202- 00090 REMOVAL OF DELI NEATOR 124. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0030 202-00220 REMOVAL COF ASPHALT NAT 821. 000 332. 000
SY 283. 000 3,028. 10
10. 70000 615. 000 6, 580. 50
0035 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 29, 115. 000 0. 000
SY 0. 000 0. 00
0. 63000 0. 000 0.00
0040 202-00250 *REMOVAL OF PAVEMENT MARKI NG 415. 000 415. 000
SF 0. 000 0. 00
1. 30000 415. 000 539. 50
0045 202- 00400 REMOVAL OF BRI DGE 1. 000 1.000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0050 202-00500 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 20. 000 16. 000
EACH 0. 000 0. 00
450. 00000 16. 000 7, 200. 00
0055 202-00810 REMOVAL OF GROUND SI GN 18. 000 6. 000
EACH 0. 000 0. 00

31. 60000 6. 000 189. 60



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12794- Bl D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *REMOVAL OF FENCE 48, 437. 000 950. 000
LF 0. 000 0.00
0. 26000 950. 000 247.00
0065 202-04001 PLUG CULVERT 1. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0070 202- 04002  CLEAN CULVERT 5. 000 5. 000
EACH 0. 000 0.00
665. 00000 5. 000 3, 325. 00
0075 202-04100  ABANDON WVELL 1. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0080 202-06000 REMOVAL OF DETOUR 1. 000 0. 000
LS 0. 000 0.00
18, 000. 00000 0. 000 0. 00
0085 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 58, 979. 000 11, 208. 000
cY 0. 000 0.00
6. 73000 11, 208. 000 75, 429. 84
0090 203-00100  MJCK EXCAVATI ON , DELETED BY LETTER DATED AUGUST 13, 0. 000 0. 000
2004
cY 0. 000 0.00
20. 10000 0. 000 0. 00
0095 203-01100 PROOF ROLLING , DELETED BY LETTER DATED AUGUST 13, 2004 0. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0100 203-01500 BLADI NG 2.500 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0. 00
0105 203-01510  BACKHOE 17. 000 13. 000
HOUR 0. 000 0.00
135. 00000 13. 000 1, 755. 00
0110 203-01550 DOZI NG , DELETED BY LETTER DATED AUGUST 13, 2004 0. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0. 00



CONTI D C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12794- Bl D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01597 POTHOLI NG 29. 000 23. 000
HOUR 4.500 855. 00
190. 00000 27. 500 5,225.00
0120 206- 00000 STRUCTURE EXCAVATI ON 1, 103. 000 503. 000
cY 18. 000 232.20
12. 90000 521. 000 6, 720. 90
0125 206-00100 STRUCTURE BACKFI LL (CLASS 1) 440. 000 0. 000
(14 0. 000 0. 00
30. 05000 0. 000 0. 00
0130 207-00205 TOPSO L 15, 661. 000 0. 000
CcY 0. 000 0. 00
9. 00000 0. 000 0.00
0135 208-00005 ERCSI ON LOG 300. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0140 208-00011 EROSI ON BALES (WEED FREE) , DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13, 2004
EACH 0. 000 0. 00
12. 60000 0. 000 0.00
0145 208-00100 SEDI MENT REMOVAL AND DI SPOSAL , DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13, 2004
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0150 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0. 000 0. 00
2, 150. 00000 0. 000 0. 00
0155 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 9. 000 0. 000
EACH 0. 000 0. 00
152. 60000 0. 000 0. 00
0160 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 1. 000 0. 000
EACH 0. 000 0. 00
231. 60000 0. 000 0.00
0165 210-00810 *RESET GROUND SI GN 40. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12794-BI D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 212-00006  *SEEDI NG ( NATI VE) 32.000 0. 000
ACRE 0. 000 0.00
302. 10000 0. 000 0. 00
0175 213-00003  *MJILCHI NG (VEED FREE) 32.000 0. 000
ACRE 0. 000 0. 00
300. 00000 0. 000 0. 00
0180 213-00061  *MJILCH TACKI FI ER 6, 400. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0185 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0190 250-00050  *MONI TORI NG TECHNI CI AN 8. 000 5. 000
HOUR 0. 000 0.00
70. 00000 5. 000 350. 00
0195 250-00110  *HEALTH AND SAFETY OFFI CER 3. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0200 250-00120  *NMATERI AL SAMPLI NG AND DELI VERY 2.000 0. 000
EACH 0. 000 0.00
315. 00000 0. 000 0. 00
0205 250-00210  SOLI D WASTE DI SPCSAL 5. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 250-00220 HAZARDOUS WASTE DI SPOSAL , DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13, 2004
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 27,518.070 1, 501. 210
TON 0. 000 0. 00
12. 00000 1,501. 210 18, 014. 52
0220 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 49. 620 0. 000
TON 0. 000 0.00
7. 75000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12794-BI D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-00721  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 919. 000 204. 000
5% 283. 000 8, 376. 80
29. 60000 487. 000 14, 415. 20
0230 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 2, 720. 960 0. 000
TON 0. 000 0. 00
45. 20000 0. 000 0. 00
0235 403-34731  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 31, 004. 620 0. 000
TON 0. 000 0.00
43. 50000 0. 000 0. 00
0240 403-35721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S- FI NES) ( 75) (PG 322.530 0. 000
58- 28
) TON 0. 000 0. 00
50. 80000 0. 000 0. 00
0245 405-00100  *HEATI NG AND REM XI NG TREATMENT 79, 553. 000 0. 000
5% 0. 000 0.00
3. 60000 0. 000 0. 00
0250 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 790. 000 0. 000
GAL 0. 000 0. 00
1. 60000 0. 000 0. 00
0255 411-21020 LI QUI D ASPHALTI C MATERI AL ( MC-70) 16, 614. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00
0260 411-90010  *ASPHALT REJUVENATI NG AGENT 4, 259. 000 0. 000
GAL 0. 000 0. 00
3. 40000 0. 000 0. 00
0265 506-00206 RIPRAP (6 | NCH) 14. 000 0. 000
cy 0. 000 0. 00
107. 10000 0. 000 0. 00
0270 601-03030 *CONCRETE CLASS D (BOX CULVERT) 556. 900 19. 200
cy 174. 300 52, 290. 00
300. 00000 193. 500 58, 050. 00
0275 602-00000 *REI NFORCI NG STEEL 92, 268. 000 6, 270. 000
LB 40, 582. 120 22,320.17
0. 55000 46, 852. 120 25, 768. 67



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12794- Bl D ESTI MATE RUN
PRQJECT: NH 2852- 007 ESTI MATE NO. 0003
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 MATERI AL ALLOWANCE STEEL STOCKPI LE 90, 246. 000
LB -40, 582. 130 -9,333.89
0. 23000 49, 663. 870 11, 422. 69
0280 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 22,515. 000 0. 000
LB 17, 286. 000 11, 408. 76
0. 66000 17, 286. 000 11, 408. 76
0280 MATERI AL ALLOWANCE STEEL STOCKPI LE ( EPOXY) 3, 236. 000
LB -3, 236. 000 -1,132.60
0. 35000 0. 000 0. 00
0285 603-01245 24 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 960. 000 256. 000
LF 272.000 15, 531. 20
57.10000 528. 000 30, 148. 80
0290 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 14. 000 2.000
EACH 1. 000 543. 30
543. 30000 3. 000 1, 629. 90
0295 603-10180 18 | NCH CORRUGATED STEEL PI PE 1, 088. 000 908. 000
LF 74.000 2,183.00
29. 50000 982. 000 28, 969. 00
0300 603-10240 24 | NCH CORRUGATED STEEL PI PE 354. 000 200. 000
LF 0. 000 0.00
69. 50000 200. 000 13, 900. 00
0305 603-10360 36 | NCH CORRUGATED STEEL Pl PE 190. 000 0. 000
LF 90. 000 7,443.00
82. 70000 90. 000 7, 443. 00
0310 603-10600 60 | NCH CORRUGATED STEEL PI PE 300. 000 300. 000
LF 0. 000 0.00
80. 60000 300. 000 24, 180. 00
0315 603-10660 66 | NCH CORRUGATED STEEL Pl PE 240. 000 240. 000
LF 0. 000 0.00
82. 70000 240. 000 19, 848. 00
0320 603-15018 18 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 30. 000 30. 000
LF 0. 000 0.00
31. 20000 30. 000 936. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12794- Bl D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 120. 000 0. 000
LF 0. 000 0.00
42.30000 0. 000 0. 00
0330 603-30018 18 | NCH STEEL END SECTI ON 27.000 20. 000
EACH 4.000 780. 00
195. 00000 24. 000 4, 680. 00
0335 603-30024 24 |NCH STEEL END SECTI ON 8. 000 6. 000
EACH 0. 000 0.00
220. 00000 6. 000 1, 320. 00
0340 603-30036 36 | NCH STEEL END SECTI ON 4. 000 0. 000
EACH 2.000 900. 00
450. 00000 2.000 900. 00
0345 603-30060 60 | NCH STEEL END SECTI ON , DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13, 2004
EACH 0. 000 0.00
1, 260. 00000 0. 000 0. 00
0350 603-30066 66 | NCH STEEL END SECTI ON 2. 000 2.000
EACH 0. 000 0.00
1, 375. 00000 2.000 2, 750. 00
0355 603-31318 18 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
185. 00000 2.000 370. 00
0360 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 6. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0365 607-00005 *END POST 74. 000 0. 000
EACH 0. 000 0.00
84. 20000 0. 000 0. 00
0370 607-00010 *CORNER AND LI NE BRACE POST 48. 000 0. 000
EACH 0. 000 0.00
89. 50000 0. 000 0. 00
0375 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 48, 445. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12794-BI D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 607-60117 *16 FOOT GATE (SPECI AL) 6. 000 0. 000
EACH 0. 000 0.00
236. 80000 0. 000 0. 00
0385 607-60424  *24 FOOT GATE TW N ( SPECI AL) 3. 000 0. 000
EACH 0. 000 0. 00
263. 20000 0. 000 0. 00
0390 612-00001  *DELI NEATOR (TYPE I) 221.000 38. 000
EACH 0. 000 0.00
15. 80000 38. 000 600. 40
0395 612-00002  *DELI NEATOR (TYPE I1) 45. 000 0. 000
EACH 0. 000 0. 00
17. 90000 0. 000 0. 00
0400 614-00011  *SIGN PANEL (CLASS I) 27.000 0. 000
SF 0. 000 0.00
10. 50000 0. 000 0. 00
0405 614-00012  *SIGN PANEL (CLASS I1) 75. 000 0. 000
SF 0. 000 0. 00
15. 80000 0. 000 0. 00
0410 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 44.000 0. 000
LF 0. 000 0.00
8. 95000 0. 000 0. 00
0415 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 98. 000 0. 000
LF 0. 000 0. 00
21. 05000 0. 000 0. 00
0420 614-80387 *RUMBLE STRI P (GRI NDI NG 21, 441. 000 0. 000
LF 0. 000 0.00
0. 43000 0. 000 0. 00
0425 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.566
LS 0. 087 6, 655. 50
76, 500. 00000 0. 653 49, 954. 50
0430 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 26. 000 0. 000
HOUR 0. 000 0.00
145. 00000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12794- Bl D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 000 0.00
290, 000. 00000 0. 500 145, 000. 00
0440 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 250
LS 0. 150 1, 500. 00
10, 000. 00000 0. 400 4, 000. 00
0445 627-00005  *EPOXY PAVEMENT MARKI NG 329. 000 0. 000
GAL 0. 000 0.00
64. 20000 0. 000 0. 00
0450 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 428. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
12. 40000 0. 000 0. 00
0455 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 259. 000 0. 000
( XWALK- STOPLI NE - 0. 000 0. 00
8. 10000 0. 000 0. 00
0460 630-00000 *FLAGG NG 6, 847. 000 753. 000
HOUR 407. 000 8, 140. 00
20. 00000 1, 160. 000 23, 200. 00
0465 630-00007 *TRAFFI C CONTROL | NSPECTI ON 102. 000 17. 000
DAY 17. 000 1, 609. 90
94. 70000 34. 000 3,219. 80
0470 630-00012 *TRAFFI C CONTROL NMANAGENENT 170. 000 38. 000
DAY 16. 000 7,158. 40
447. 40000 54. 000 24, 159. 60
0475 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 2.000
EACH 0. 000 0.00
157. 90000 2.000 315. 80
0480 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 20. 000 10. 000
EACH 0. 000 0.00
73. 70000 10. 000 737.00
0485 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 55. 000 20. 500
EACH 0. 000 0.00
84. 20000 20. 500 1,726. 10



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12794-BI D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0490 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 3. 000
EACH 0. 000 0.00
94. 70000 3.000 284. 10
0495 630-80355  *PORTABLE MESSAGE SI GN PANEL 2. 000 1. 000
EACH 0. 000 0. 00
5, 263. 20000 1. 000 5, 263. 20
0500 630-80360  *DRUM CHANNELI ZI NG DEVI CE 145. 000 29. 500
EACH 0. 000 0.00
31. 60000 29. 500 932. 20
0505 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 10. 000 4. 000
EACH 0. 000 0. 00
21. 10000 4. 000 84. 40
0510 630-80370 CONCRETE BARRI ER ( TEMPORARY) 188. 000 94. 000
LF 0. 000 0.00
23. 60000 94. 000 2,218. 40
0515 630-80380  *TRAFFI C CONE 100. 000 12.500
EACH 0. 000 0. 00
5. 30000 12. 500 66. 25
0520 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
1, 580. 00000 0. 000 0. 00
0525 630-80560 MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0. 00
850. 00000 0. 000 0. 00
0530 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0535 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 11, 136. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM , DELETED BY LETTER 0. 000 0. 000
DATED AUGUST 13, 2004
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12794

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 12794- Bl D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0545 700-70023 F/ A ON-THE-JOB TRAI NEE 1, 250. 800 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT -21,974.010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0555 700-70028 F/ A ESB PROGRAM , DELETED BY LETTER DATED AUGUST 13, 0. 000 0. 000
2004
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70033 F/ A TESTING OF WASTE MATERI AL, DELETED BY LETTER DATED 0. 000 0. 000
AUGUST 13
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 700-70034 F/A HAZ MAT & DI SPOSAL FEE, DELETED BY LETTER DATED 0. 000 0. 000
AUG. 13, 04
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70380 F/ A EROSI ON CONTROL , DELETED BY LETTER DATED AUGUST 0. 000 0. 000
13, 2004
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0590 900- 00014  ADDED | TEM (LUMP SUM)/ RESTOCKI NG OF 60 | NCH END 2,123.050 2,123. 050
SECTI ON NOT USED (6 EA.)
LS 0. 000 0.00
1. 00000 2,123. 050 2,123.05
0595 900- 00024  *ADDED | TEM (TON)/ HBP GR SX (PG 58-28) W THOUT LI ME 999. 270 999. 270
ON DETOUR
TON 0. 000 0.00
39. 50000 999. 270 39, 471. 17
0600 506-00212 RIPRAP (12 IN) RIPRAP FOR CBC OQUTLET 85. 000 0. 000
cY 0. 000 0.00
68. 00000 0. 000 0. 00
0605 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HEATI NG & -450. 000 0. 000
REM XI NG TREATMVENT
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0610 900- 00006  ADDED | TEM ( DOLLAR)/ DBE REPLACEMENT 13, 245. 750 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12794-BI D ESTI MATE RUN 01/ 26/ 2004
PRQJECT: NH 2852- 007 ESTI MATE NO 0003 08: 54: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 304-09000 ABC (SPEC) ADDED | TEM 2, 673. 000 0. 000
cy 0. 000 0. 00
13. 28000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,198,079.35$%  152,170.84$ 719, 905. 65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0575 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0580 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
0585 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
CAT 0400  CURRENT AMT $ 28, 950.00 $ 0.00% 28, 950. 00
PROQJIECT TOTAL CURRENT AMI $ 4,227,029.35$%  152,170.84$ 748, 855. 65



